

Scrum Basics and Jira Setup

Introduction

We are using SCRUM as our agile framework. The core principle is to divide the project into small, manageable development cycles called sprints, rather than attempting to plan and implement the entire solution at once. This approach allows the team to maintain a clear objective within a fixed timeframe, minimize scope changes during the sprint, and conclude each cycle with a review and evaluation of the completed work.

Below is an example of how our sprints are structured in Jira, along with a template intended for future sprint planning and task organization.

Sprint 1 — Project Foundation

Task	Priority	Story Points	Status
Project repository setup & CI/CD pipeline	High	3	Done
Database schema design	High	5	Done
User authentication (register/login)	High	8	Done
Basic UI layout & navigation	Medium	5	Done
API architecture setup	High	3	Done

Sprint 2 — Core Features

Task	Priority	Story Points	Status
User profile management	High	5	Done
Main dashboard view	High	8	Done
Data input forms & validation	High	5	Done
REST API endpoints (CRUD)	High	8	Done
Unit tests for core modules	Medium	3	Done

Sprint 3 — Extended Functionality

Task	Priority	Story Points	Status
Search & filtering functionality	Medium	5	In Progress
Notifications system	Medium	8	In Progress
Role-based access control	High	8	Review
Reporting module (basic)	Medium	5	To Do
Third-party API integration	Low	13	To Do


Sprint 4 — Polish & Deployment

Task	Priority	Story Points	Status
End-to-end testing	High	8	To Do
Performance optimization	Medium	5	To Do
UI/UX refinements	Medium	3	To Do
Documentation & user guide	Low	3	To Do
Production deployment & monitoring	High	5	To Do

The product backlog contains all planned user stories and tasks for the application.

Each task includes:

- Title
- Description
- Priority
- Story point estimation
- Assignee
- Status



Estimation method


We used the Fibonacci sequence for task complexity estimation:

1, 2, 3, 5, 8, 13

This helps estimate development complexity and sprint workload.

Scrum Board Workflow

The Scrum board was used to track task progress




Workflow Stages

1. **To Do** — tasks waiting to start
2. **In Progress** — tasks currently being developed
3. **Review** — tasks under testing or review
4. **Done** — completed tasks

This workflow improved transparency and helped track sprint progress effectively.

Burndown Chart Analysis

Sprint goal - Migrate the hardcoded Wardrobe prototype into a React application with a clear folder structure, reusable components, separated styles, and base state management. Add some high-end features and mechanics.



Burndown charts were used to monitor sprint progress and compare completed work against the ideal guideline.

Benefits of Burndown Charts

- Visual progress tracking
- Early detection of delays
- Sprint performance evaluation
- Better sprint planning for future iterations

The charts helped evaluate workload distribution and sprint efficiency.

Example of how our sprints look in Jira, and template for future work.